
Package 4 by Status Package 5 by Status 25 (12.2%) (26.67%) 25 (12.2%)35 (17.07%)120


(58.54%)




Package 6 by Status

Status	Package 4	Package 5	Package 6	Total
Forecast	35	0	0	35
Overdue	0	0	0	0
Received	0	0	0	0
Recieved-overdue	25	20	21	66
Returned	120	35	45	200
Returned Late	41	1	1	43
Under Review	25	20	21	66


Total by Status



Total Shop Drawings by WP No.




RECEIVED (NOT OVERDUE), RETURNED, FORECAST and OVERDUE by Disciplines Involved




Expected No. of Shop Drawing Received and Actual No. of Shop Drawing Received by Weeks

● Expected No. of Shop Drawing Received ● Actual No. of Shop Drawing Received



Expected No. of Drawing Returned from Actual Submission Date and Actual No. of Drawings Returned by Weeks





Forcasted no. of drawings and Actual No. of Shop Drawing Received by Weeks

